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ABSTRACT 
The strategic astrophysics missions of the coming decades will help answer the questions “How did our universe begin 
and evolve?” and “How did galaxies, stars, and planets come to be?” Enabling these missions requires advances in key 
technologies far beyond the current state of the art. NASA’s Physics of the Cosmos (PCOS) and Cosmic Origins (COR) 
Program Offices manage technology maturation projects funded through the Strategic Astrophysics Technology (SAT) 
program to accomplish such advances. The PCOS and COR Program Offices, residing at the NASA Goddard Space 
Flight Center (GSFC), were established in 2011, and serve as the implementation arm for the Astrophysics Division at 
NASA Headquarters. We present an overview of the Programs’ technology development activities and the current 
technology investment portfolio of 23 technology advancements. We discuss the process for addressing community-
provided technology gaps and Technology Management Board (TMB)-vetted prioritization and investment 
recommendations that inform the SAT program. The process improves the transparency and relevance of our technology 
investments, provides the community a voice in the process, and promotes targeted external technology investments by 
defining needs and identifying customers. The Programs’ priorities are driven by strategic direction from the 
Astrophysics Division, which is informed by the National Research Council’s (NRC) “New Worlds, New Horizons in 
Astronomy and Astrophysics” (NWNH) 2010 Decadal Survey report [1], the Astrophysics Implementation Plan (AIP) 
[2] as updated, and the Astrophysics Roadmap “Enduring Quests, Daring Visions” [3]. These priorities include 
technology development for missions to study dark energy, gravitational waves, X-ray and inflation probe science, and 
large far-infrared (IR) and ultraviolet (UV)/optical/IR telescopes to conduct imaging and spectroscopy studies. The SAT 
program is the Astrophysics Division’s main investment method to mature technologies that will be identified by study 
teams set up to inform the 2020 Decadal Survey process on several large astrophysics mission concepts. 
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1. INTRODUCTION  
Developing enabling technologies in advance of mission formulation is crucial to containing costs and maintaining 
schedules of large missions. As reported in a 2008 Space Review article [3], “…in the mid-1980s, NASA’s budget office 
found that during the first 30 years of the civil space program, no project enjoyed less than a 40% cost overrun unless it 
was preceded by an investment in studies and technology of at least 5 to 10% of the actual project budget that eventually 
occurred.” Having relatively mature key technologies in hand allows realistic planning and architecture design, which 
prevents major schedule delays and cost overruns. 
NASA requires flight projects to achieve prior to Preliminary Design Review (PDR) Technology Readiness Level (TRL) 
of at least 6, defined as “System/sub-system model or prototype demonstration in a relevant environment” by systems 
engineering process NPR 7123.1B, Appendix E [4] for all their key technologies. Making this possible requires an 
adequately funded program that bridges the “mid-TRL gap” between TRL 3 (defined as “Analytical and experimental 
critical function and/or characteristic proof-of-concept” [4]) and TRL 5 (defined as “Component and/or breadboard 
validation in relevant environment.” [4]). Unfortunately, the significant costs of the testing needed for TRL 5, combined 
with the lack of a flight project advocating for and willing to fund this work, make such technology maturation programs 
an easy target for cost-cutting efforts. Possibly as a result of such cost-cutting in the first decade of this century, noted in 
the NWNH, the Government Accountability Office (GAO) reported to Congress in March of 2012 on an assessment of 
21 NASA projects with a combined life-cycle cost of more than $43 billion, saying that a majority experienced 
significant schedule and cost overruns. The report stated, “Most of the projects that GAO reviewed did not meet 
technology maturity and design stability best practices criteria, which if followed can lessen cost and schedule risks 
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faced by the project. Specifically, 10 of the 16 projects that held a preliminary design review moved forward without 
first maturing technologies. In addition, 13 of the 14 projects that held a critical design review did so without first 
achieving design stability” [5]. 
These observations illustrate the crucial need for well-funded programs dedicated for maturing key technologies up to 
TRL 5. Programs such as the SAT make it possible to pursue multiple parallel technological paths toward solving 
strategic technological gaps, mitigating the technical risks inherent in relying on any specific implementation concept. 
Setting up a flexible, responsive technology-development-management process mitigates the risk that science goals and 
performance requirements may change before a technology matures to the point of infusion into a funded flight project. 
As NWNH stressed, “Technology development is the engine powering advances in astronomy and astrophysics, from 
vastly extending the scientific reach of existing facilities to opening up new windows on the universe. All of the 
Astro2010 PPPs [Program Prioritization Panels] emphasized the critical importance of technology development, and 
each stressed the urgent need to augment existing funding levels to realize important programs essential to reducing the 
technical, cost, and schedule risk of planned missions. Mission- or project-specific technology development must reach 
an acceptable level before accurate costs can be determined, priorities set, and construction scheduled. Failure to develop 
adequately mature technology prior to a program start also leads to cost and schedule overruns” [1]. As noted in the 2015 
Program Annual Technology Reports (PATRs) of both PCOS and COR, the work funded through SAT projects also 
trains the next generation of technologists and principal investigators for future Program strategic missions. 
2. NWNH AND PREPARING FOR THE 2020 DECADAL SURVEY 
Once per decade, a decadal survey of the astronomy and astrophysics community identifies the most compelling science 
goals, and recommends priorities for future missions, studies, and investments for the following decades. The 2010 
report, NWNH, was informed by budgetary expectations of the time for NASA and the National Science Foundation 
(NSF). The AIP provided course corrections informed by budgetary developments unforeseen in 2010. The envisioned 
strategic missions would continue and build on the successes and breakthroughs of earlier major missions such as the 
Hubble Space Telescope (HST), Chandra, and Spitzer. The prioritized mission concepts would expand and extend our 
observational reach to new wavelengths, dramatically increased precision and stability, and even to a new signal type – 
gravitational waves. Such ambitious projects require us to close the technology gaps between current state of the art and 
capabilities that are currently out of reach, such that the missions become feasible with acceptable budgets. 
NWNH recommended optical and infrared survey telescopes for studying the nature of dark energy, making detailed 
observation of thousands of planetary systems, searching for exoplanets capable of sustaining life as we know it, and 
viewing the time-development of our universe as a “movie,” rather than still images. A new window on the universe was 
recently opened by the ground-based Laser Interferometer Gravitational-Wave Observatory (LIGO), as it announced a 
breakthrough observation of gravitational waves emitted by two black holes, each on the order of 30 solar masses, as 
they spiraled into each other 1.3 billion light years from Earth. This confirmed general relativity predictions that 
motivate another NWNH priority, the Laser Interferometer Space Antenna (LISA), to be comprised of a trio of satellites 
in an equilateral triangle at least 1 million kilometers on a side. Using high-precision, high-stability laser measurements 
of the distance between them, LISA would measure the flexing of space as gravitational waves from super-massive black 
holes far outside the Milky Way galaxy traverse the formation. LISA would allow higher precision testing of general 
relativity and other possible theories of gravitation beyond what is achievable on the ground. Precision measurements at 
the short end of the electromagnetic spectrum, X-rays, and at its longer end, radio frequency, would allow studies of the 
earliest and farthest massive black holes, as well as subtle signatures of inflation left in the polarization of the cosmic 
microwave background (CMB). The NWNH large-scale and medium-scale space-mission priorities were as follows: 
 (Large, currently managed by the Exoplanet Exploration Program, ExEP, but also related to PCOS) Wide-Field 
Infrared Survey Telescope (WFIRST), which it described as, “an observatory designed to settle essential 
questions in both exoplanet and dark energy research, and which will advance topics ranging from galaxy 
evolution to the study of objects within our own galaxy;” 
 (Large) Augmenting NASA’s Explorer Program, which it described as “a program that delivers a high level of 
scientific return on relatively moderate investment and that provides the capability to respond rapidly to new 
scientific and technical breakthroughs;” 
 (Large, PCOS-related) LISA, described there as “a low-frequency gravitational wave observatory that will open 
an entirely new window on the cosmos by measuring ripples in space-time caused by many new sources, 
including nearby white dwarf stars, and will probe the nature of black holes;” 
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 (Large, PCOS-related) International X-ray Observatory (IXO), “a powerful X-ray telescope that will transform 
our understanding of hot gas associated with stars and galaxies in all evolutionary stages;” 
 (Medium, ExEP-related) New Worlds Technology Development Program, “a competed program to lay the 
technical and scientific foundation for a future mission to study nearby Earth-like planets;” and 
 (Medium, PCOS-related) Inflation Probe Technology Development Program, “a competed program designed to 
prepare for a potential next-decade cosmic microwave background mission to study the epoch of inflation.” 
In January, NASA Astrophysics Division Director Paul Hertz announced that NASA is initiating studies of four large 
mission concepts, kicking off Science and Technology Definition Teams (STDTs) to inform the 2020 decadal survey: 
 Far-IR Surveyor (study being carried out at GSFC); 
 Habitable Exoplanet Imaging Mission (study being carried out at JPL); 
 Large UV/Optical/IR (LUVOIR) Surveyor (study being carried out at GSFC); and 
 X-ray Surveyor (study being carried out at MSFC). 
The STDTs were charged to develop science cases, flow those into mission requirements, vet lists of technology needs, 
and identify science vs. cost/capability trades. Technology-development-related study deliverables include the following: 
 (Optional) “Deliver Initial Technology Gap Assessment” – June 30, 2016;  
 (Required) “Complete Concept Maturity Level 2 Audit… Identify, quantify and prioritize technology gaps for 
2017 technology cycle” – February 2017; 
 (Optional) “Update Technology Gap Assessments” – June 2017; 
 (Required) “Interim report…Deliver initial technology roadmaps” – early December 2017; 
 (Required) “Update Gap Assessments… In support of 2018 technology cycle” – June 2018; and 
 (Required) “Final Report… Finalize technology roadmaps, tech plan and cost estimates for technology 
maturity” – January 2019. 
The STDTs are not intended to compete against each other, but rather provide the 2020 decadal survey panel with four 
compelling and executable concepts so that science can be adequately prioritized.  
3. PHYSICS OF THE COSMOS AND COSMIC ORIGINS PROGRAMS 
NASA’s Astrophysics Division addresses three fundamental and enduring questions:  
1. How does our universe work?  
2. How did we get here?  
3. Are we alone? 
To address these questions, the Astrophysics Division established three programs, each with its own portfolio, missions, 
and technology development activities managed by a dedicated Program Office. These are, respectively, the PCOS, 
COR, and ExEP offices. In this paper, we discuss the technology development process and activities of the PCOS and 
COR Program Offices, funded through Technology Development for PCOS (TPCOS) and Technology Development for 
COR (TCOR). ExEP technology development projects are funded via Technology Development for Exoplanet Missions 
(TDEM).  
The PCOS and COR Program Offices strive for transparency; informing all stakeholders of their processes, evolving 
technology needs and priorities, technology investments, and progress in funded projects. These are all reported by 
Program websites as well as PATRs†. The Program Offices follow the strategic guidance of the decadal survey as 
directed by the NASA HQ’s Astrophysics Division. This ensures prioritization and funding of the most relevant key 
technologies, enabling and enhancing the strategic astrophysics missions of the coming decades. The process encourages 
non-NASA technology developers, including industry, to invest in high-priority Astrophysics technologies by 
identifying existing and emerging needs, and by identifying potential customers and possible technology providers. 
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3.1 The PCOS Program 
PCOS science includes cosmology, high-energy astrophysics, physics of massive objects such as black holes and neutron 
stars, dark matter, dark energy, and gravitational waves. This science theme uses the cosmic scale and extreme objects 
and environments as a laboratory to study the basic properties of nature. The program focuses on activities, technologies, 
and projects intended to enhance our understanding of how the universe works by probing Einstein’s General Theory of 
Relativity, the nature of space-time, the behavior of matter and energy in extreme environments, dark energy and the 
accelerating universe, precision measurements of cosmological parameters governing the evolution of the universe, tests 
of the inflation hypothesis, and the connection between galaxies and supermassive black holes. 
The PCOS Program encompasses multiple scientific missions, below, aimed at meeting Program objectives, each with 
unique scientific capabilities and goals. The Program was established to integrate those missions into a cohesive effort 
enabling each project to build on the technological and scientific legacy of its contemporaries and predecessors. Each 
project operates independently toward its unique mission objectives, which contribute to overall Program objectives. 
 Chandra, X-ray, launched in 1999  
 X-ray Multi-mirror Mission-Newton, X-ray, launched in 1999  
 Fermi Gamma-Ray Space Telescope, gamma ray, launched in 2008  
 Space Technology 7/ LISA Pathfinder (ST7/LPF), gravitational waves, ESA mission with US participation, 
launched in 2015 
 Euclid, visible and Near-IR, ESA mission with US participation, planned to launch in 2020 
 WFIRST, Near-IR, managed by the ExEP PO and addresses PCOS science, planned to launch in mid-2020s 
 Athena, X-ray, ESA mission with US participation, planned to launch in 2028 
As detailed above, NWNH suggested high priority be given to several elements addressing PCOS science – LISA 
(gravitational waves, most likely to be addressed by ESA’s L3 mission foreseen to be launched in mid-2030s), IXO (X-
ray, expected to be addressed by ESA’s Athena mission (see above), and possibly by X-ray Surveyor in the 2030s or 
later), and Inflation Probe technology development (microwave, no current mission timeline). Of the four STDTs 
mentioned above, the X-ray Surveyor fits within the PCOS purview. 
The PCOS Program Office solicits ongoing community input and engagement through the PCOS Program Analysis 
Group (PhysPAG), constituted by the NASA Astrophysics Subcommittee, the PCOS website (including a downloadable 
technology gaps form‡), and PATRs. 
3.2 The COR Program 
Encompassing most of the field of astronomy, COR science seeks to understand the origin and evolution of the universe 
from the Big Bang to how it appears today; to determine how the universe expanded from a singularity into a vast 
cosmic web of dark matter enmeshed with galaxies and intergalactic material, forming, merging, and evolving over time. 
At smaller scales, COR studies how clouds of dust coalesce and collapse into stars and planets, how the heavier elements 
crucial for life are synthesized in the cores of stars, and how the death of stars flings them out to where they provide the 
building blocks essential for life. 
The program manages and integrates space, airborne, and ground-based missions and activities, synergistically 
addressing the above science questions. Current and planned missions and platforms addressing COR science include: 
 Hubble Space Telescope (HST), visible light, launched in 1990 
 Spitzer Space Telescope, IR, launched in 2003, cryogen exhausted in 2009 but shortest wavelength observations 
continue as the “Spitzer Warm Mission”  
 Herschel Space Observatory, far-IR and sub-millimeter, ESA mission with US participation, launched in 2009, 
completed operations in 2013, but data analysis continues (planned to conclude in 2017) 
 Stratospheric Observatory for Infrared Astronomy (SOFIA), IR, world’s largest airborne observatory, saw first 
light in 2010, 20-year planned lifetime 
 James Webb Space Telescope (JWST), IR, planned to launch in 2018 
                                                          
‡ The Program solicits technology gap inputs by June 1 for each year’s prioritization cycle, but accepts input year-round 
(download form at http://pcos.gsfc.nasa.gov/technology/PCOS_Tech_Gap_Form_-_your_last_name_new.docx). 
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NWNH recommendations within or overlapping COR science interests include Cosmic Dawn, WFIRST, a 4m-class 
UV/Vis space telescope, JAXA’s SPICA mission, and augmentation of the Explorer program. Both the Far-IR Surveyor 
and the LUVOIR Surveyor would address COR science topics. COR technology developments being developed through 
SAT projects, past and present, include detectors measuring IR, sub-millimeter, and UV wavelengths, multi-object UV 
spectrometers, and advanced UV-reflective coatings. The COR program also solicits community input, and engages the 
community in ongoing discussions through the COR Program Analysis Group (COPAG), the COR website (including a 
downloadable technology gaps form§), and PATRs. 
4. PCOS AND COR TECHNOLOGY MANAGEMENT PROCESS  
PCOS and COR have developed and continue to improve an annual process for identifying technology gaps, prioritizing 
them, and managing technology maturation projects (Fig. 1). The Programs engage their communities through PhysPAG 
and COPAG workshops and other public meetings, and solicit throughout the year community input on technology gaps. 
The programs’ TMBs prioritize the technology gaps based on a set of four criteria (below). This prioritization is carried 
out annually, in order to maintain relevance in the face of constantly evolving science goals, technology developments, 
and budgetary realities. STDT technology gap submissions will be assessed and prioritized side-by-side with gaps 
submitted by the community at large, which will require some slight modifications in the details of the prioritization 
process. Finally, the Program Offices encourage and promote infusion of newly matured technologies into flight 
missions as appropriate. 
 
Figure 1. The PCOS and COR technology management process promotes maturation of the highest priority technologies until they 
can be infused into flight projects, giving a central role to the community. 
The TMBs consist of senior staff from NASA HQ Astrophysics Division and the Program Offices, along with subject 
matter experts, program scientists, technologists, and systems engineers. The TMBs carry out multiple advisory tasks: 
 Technology gap prioritization; 
 Program-level oversight; 
 Review of technology development and vetting PI assessment of TRL advances; and 
 Input on technology issues and recommendations to the Program Offices and the Astrophysics Division. 
                                                          
§ The Program solicits technology gap inputs by June 1 for each year’s prioritization cycle, but accepts input year-round 
(download form at http://cor.gsfc.nasa.gov/technology/COR_Tech_Gap_Form_-_your_last_name.docx). 
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The criteria used by the TMB are described in the PATR as follows (with weight factors in parentheses). 
• Strategic Alignment (10): How well does the technology align with PCOS science and/or programmatic priorities 
of the AIP or current programmatic assessment (e.g., the Astrophysics Roadmap)? 
• Benefits and Impacts (8): How much impact does the technology have on applicable missions? To what degree 
does it enable and/or enhance achievable science objectives, reduce cost, and/or reduce mission risks? 
• Scope of Applicability (3): How crosscutting is the technology? How many Astrophysics programs and/or mission 
concepts would it benefit? 
• Urgency (4): When are the enabled/enhanced missions’ launches anticipated and/or by when do other schedule 
drivers require progress? 
These criteria and the specifics of their application are reviewed annually and adjusted as needed, in response to new 
developments and Astrophysics Division guidance. 
5. TECHNOLOGY GAPS AS OF 2015 
The 2015 PCOS and COR PATRs rank by priority 22 and 20 technology gaps, respectively, with each list divided into 
three priority tiers. The following are the top tier technology gaps in the two programs (see 2015 PATRs for complete 
lists including tiers 2 and 3). 
PCOS Priority 1: Technology gaps determined to be of highest interest to the PCOS Program. 
1. High-power, narrow-line-width laser sources 
2. Highly stable, low-stray-light telescope 
3. Large-format, high-spectral-resolution, small-pixel X-ray focal-plane arrays 
4. Affordable, lightweight, high-resolution X-ray optics 
5. Advanced millimeter-wave focal plane arrays for CMB polarimetry 
6. High-efficiency cooling systems covering the range 20K to under 1K 
COR Priority 1: Technology gaps determined to be of highest interest to the COR Program. 
1. Large-format, low-noise and ultralow-noise far-IR direct detectors 
2. Band-shaping and dichroic filters for UV/Vis 
3. Heterodyne far-IR detector arrays and related technologies 
4. High-QE, rad-hard, large-format, non-photon-counting UVOIR detectors 
5. Photon-counting large-format UV detectors 
6. High-efficiency UV multi-object spectrometers 
7. High-reflectivity mirror coatings for UV/Vis/near-IR 
Priority 2 gaps, if closed, would have a somewhat lesser impact on strategic missions, or may enable missions further in 
the future. However, they are still worthy of pursuit subject to funding availability (7 technologies for PCOS, 8 for 
COR). Historically, most technologies solicited in the Research Opportunities in Space and Earth Sciences (ROSES) 
SAT announcement of opportunity were taken from the top priority tier, but many came from priority tier 2. Priority 3 
technologies may be supportive of program objectives but for various reasons do not warrant investment unless 
significant additional funding becomes available (9 for PCOS, 5 for COR). SAT proposals are assessed on 1) overall 
scientific and technical merit; 2) programmatic relevance; and 3) reasonableness of proposed cost. 
The Program Offices encourage gap submitters to include as much of the requested information as possible, as this 
improves prioritization accuracy, usually in favor of more complete entries. Entries should be of missing capabilities, not 
specific implementations. Complete information that includes clear, specific, measurable requirements increases the 
likelihood that NASA HQ will solicit the most critical technologies and proposers will be better able to assess candidate 
technologies for submission. This, in turn, will lead to more and better technology infusion into strategic missions. 
Where specifying exact technical parameters is problematic, ranges or targets for relevant parameters would be useful. 
Submissions should detail current state-of-the-art capability and state how the stated need exceeds it. Providing a list of 
strategic astrophysics missions enabled or enhanced by the technology also improves the probability of higher priority. 
Tables 1 and 2 show the currently funded programs for PCOS and COR, respectively.  
 
7 
 
Funding 
Source 
Technology Development Title 
Principal 
Investigator 
Org 
Start Year, 
Duration 
Science Area Tech Area 
SAT2010 
Directly-Deposited Blocking Filters for Imaging X-ray Detectors: 
Technology Development for the International X-ray Observatory 
Mark Bautz MIT 
FY2012, 4 
years  
X-ray Detector 
APRA2011 
Adjustable Grazing Incidence X-ray Optics with 0.5 Arc Second 
Resolution 
Paul Reid  SAO 
FY2013, 3 
years 
X-ray Optics 
SAT2012 
Phase Measurement System Development for Interferometric 
Gravitational Wave Detectors 
William Klipstein JPL 
FY2014, 3 
years 
GW Electronics 
SAT2012 Demonstration of a TRL 5 Laser System for eLISA Jordan Camp GSFC 
FY2014, 2 
years 
GW Laser 
SAT2012      
SAT2010 
Advanced Antenna-Coupled Superconducting Detector Arrays for CMB 
Polarimetry 
Jamie Bock  JPL 
FY2014, 2 
years 
CMB Detectors 
SAT2013          
SAT2010 
Reflection Grating Modules: Alignment and Testing Randy McEntaffer U. of Iowa 
FY2015, 2 
years 
X-ray Optics 
SAT2013        
SAT2010 
Advanced Packaging for Critical Angle X-ray Transmission Gratings Mark Schattenburg  MIT 
FY2015, 2 
years 
X-ray Optics 
SAT2013 
Technology Development for an AC-Multiplexed Calorimeter for 
ATHENA 
Joel Ullom NIST 
FY2015, 2 
years 
X-ray Detector 
SAT2013         
APRA2011 
Development of 0.5 Arc-second Adjustable Grazing Incidence X-ray 
Mirrors for the SMART-X Mission Concept 
Paul Reid SAO 
FY2015, 3 
years 
X-ray Optics 
SAT2013         
SAT2011 
Affordable and Lightweight High-Resolution Astronomical X-Ray Optics William Zhang  GSFC 
FY2015, 2 
years 
X-ray Optics 
SAT2013 Fast Event Recognition for the ATHENA Wide Field Imager David Burrows PSU 
FY2015, 2 
years 
X-ray Detector 
SAT2014             
SAT2012         
SAT2010 
Superconducting Antenna-Coupled Detectors and Readouts for Space-
Borne CMB Polarimetry 
James Bock JPL 
FY2016, 2 
years 
CMB Detectors 
SAT2014           
SAT2011 
Telescope Dimensional Stability Study for a Space-based Gravitational 
Wave Mission 
Jeffrey Livas  GSFC 
FY2016, 2 
years 
GW Telescope 
SAT2014 
High Efficiency Feedhorn-Coupled TES-based Detectors for CMB 
Polarization Measurements 
Edward Wollack GSFC 
FY2016, 2 
years 
CMB Detector 
Targeted 
2016 
Providing Enabling and Enhancing Technologies for a Demonstration 
Model of the Athena X-IFU 
Caroline Kilbourne  GSFC 
FY2016, 2 
years 
X-ray Detector 
        Table 1. Currently funded PCOS technology projects. 
 
Funding 
Source 
Technology Development Title 
Principal 
Investigator 
Org 
Start Year, 
Duration 
Science 
Area 
Tech 
Area 
SAT2010 
High performance cross-strip micro-channel plate detector systems 
for spaceflight experiments.  
John Vallerga  UCB 
FY2012, 4 
years 
UV Detector 
SAT2011 
Ultraviolet coatings, materials and processes for advanced 
telescope optics 
Kunjithapatham 
Balasubramanian  
JPL 
FY2013, 3 
years 
UV 
Optical 
Coating 
SAT2011 
Kinetic Inductance Detector Imaging Arrays for Far-Infrared 
Astrophysics 
Jonas 
Zmuidzinas 
JPL 
FY2013, 3 
years 
Far-IR Detector 
SAT2012 A Far-Infrared Heterodyne Array Receiver for CII and OI Mapping Imran Mehdi  JPL 
FY2014, 3 
years 
Far-IR 
Detector
s 
SAT2012 
Deployment of Digital Micromirror Device (DMD) Arrays For Use In 
Future Space Missions 
Zoran Ninkov RIT 
FY2014, 2 
years 
UV Detector 
SAT2012            
SAT2010 
Advanced Mirror Technology Development Phase 2 Phil Stahl MSFC 
FY2014, 3 
years     
LUVOIR Optics 
SAT2014 Raising the Technology Readiness Level of 4.7-THz local oscillators Qing Hu MIT 
FY2016, 3 
years 
Far-IR Detector 
SAT2014          
SAT2010 
Development of Large Area (100x100 mm) photon counting UV 
detectors 
John Vallerga  UCB 
FY2016, 2 
years 
UV Detector 
SAT2014 
Building a Better ALD - use of Plasma Enhanced ALD to Construct 
Efficient Interference Filters for the FUV 
Paul Scowen ASU 
FY2016, 3 
years 
UV 
Optical 
Coating 
SAT2014          
SAT2011 
Advanced FUVUV/Visible Photon Counting and Ultralow Noise 
Detectors 
Shouleh Nikzad JPL 
FY2016, 3 
years 
LUVOIR Detector 
SAT2014 Ultra-Stable Structure Babak Saif GSFC 
FY2016, 4 
years 
LUVOIR 
Stable 
Structure 
         Table 2. Currently funded COR technology projects.  
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6. SAT SOLICITATIONS, FUNDING AND BENEFITS 
The SAT Program solicits technology-maturation proposals through ROSES. Up to the 2014 SAT cycle, 65 COR and 71 
PCOS SAT proposals were received, with 15 COR and 22 PCOS projects selected. In the 2015 SAT cycle, 12 COR 
proposals and 10 PCOS proposals were received, with selections not yet announced as of this writing. Beyond maturing 
strategic technologies, most SAT principal investigators report their projects let them leverage funding from internal and 
external (NASA and non-NASA) sources; hire students and post-docs, training the future astrophysics workforce; and 
create research collaborations and industry partnerships in support of Program goals. 
 
7. OUTLOOK FOR THE FUTURE 
Bridging the gap between “blue-sky” concept (TRL 1-3) and implementable (TRL 6-9) technologies in key areas enables 
drafting plausible schedules and budgets for strategic missions, and decreases the risk of funded missions significantly 
exceeding their schedules and budgets. Successful maturation of the above-listed technologies will enable and enhance 
strategic missions planned to measure electromagnetic and gravitational-wave signals from cosmic sources. The STDTs 
studying four large mission concepts will provide compelling science and programmatic cases for some of the most 
exciting paths forward, and identify any other technologies needed for these missions to succeed. Whichever of the four 
concepts (or different one) is prioritized by the 2020 decadal survey report, it can be expected to enable breakthroughs in 
our understanding of the origin of the universe and the physics laws that govern it. 
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